

Backlog ID	User Stories	Initial Estimate		
	Osei Stories	Dia 0		
1	3			
2	2 Escolha das Linguagens e Tecnologias			
3	Elaboração do Diagrama de Casos de Uso	3		
4	4 Criação do protótipo no Figma			
5	4			
	16			
	16			



## **Sprint Burndown Chart**

11/23/2022	11/24/2022	11/25/2022	11/28/2022	11/29/2022	11/30/2022	12/1/2022
Dia 1	Dia 2	Dia 3	Dia 4	Dia 5	Dia 6	Dia 7
1			1			1
1				1		
		1		1		
1	1				1	
	1		1			
13	11	10	8	6	5	<u>4</u>
14.4	12.8	11.2	9.6	9.6	6.4	4.8



12/2/2022	12/5/2022	12/6/2022	
Dia 8	Dia 9	Dia 10	
		1	
1			
	1		
3	2	1	
3.2	1.6	0	

